

Work Order: Montana DNRC 2018-2019 LiDAR Projects

Submitted by: Quantum Spatial

Prepared by: Ashley Daigle – adaigle@quantumspatial.com – (541) 622-3635

Reporting period: June 1st, 2019 – June 7th, 2019

Report Date: June 7th, 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest FEMA requirements.

Summary of work completed during reporting period:

- LiDAR acquisition progress was made in the Powell and Clark Fork Project areas again this week. Updated Acquisition Status Maps are attached below.
- The Powell County QL1 Project Area has been fully completed with this week's flights!
- Data Processing of the Hill, Valley, and Mineral County Datasets continue back in the Corvallis office.
- The Hill County Dataset has passed from Calibration to LiDAR processing to undergo point classification assignment and QC.
- QC of the flown data on Powell, Clark Fork, and Jefferson are ongoing in the Corvallis office.
- Ground survey work for Powell County began on 6/4. The extent of this work is expected to take about a month to complete.

Outstanding issues and concerns:

Tasks	Percent Complete	Due	Finish
LiDAR Data Acquisition and Ground Survey [50%]	79%	rolling	
LiDAR Data Processing [50%]	27%	rolling	
Weekly Reports	n/a	Ongoing	

Activities Planned Next Week:

- Continue data processing of the Hill, Valley, and Mineral County LiDAR datasets.
- Continue QC of the Jefferson, Powell, and Clark for Datasets flown so far this Spring.
- Weather permitting, continue progress on the low elevation and snow free areas of Jefferson, Clark Fork, Powell, and Deer Lodge Counties.











