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Work Order: Montana DNRC LIiDAR Projects
Submitted by: Quantum Spatial
Prepared by: Ashley Daigle — adaigle@quantumspatial.com — (541) 622-3635

Reporting period: September 12", 2020 — September 18", 2020

Report Date: September 18", 2020

Project Summary:

Acquisition and processing of QL1 and QL2 LIiDAR data and deliverables for the 2020 Montana project areas,
as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the resulting
dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest FEMA

requirements.

Summary of work completed during reporting period:
e Production team is prioritizing the Teton dataset:
o Teton County Breakline generation completed.
o DEM finalized this week.
e Contour generation processing started and will run over the weekend.

Tasks Percent Complete Status

Teton County: Acquisition and Ground Survey 100% Complete
Cascade County: Acquisition and Ground Survey 100% Complete
Teton: Data Processing 85% Ongoing
Cascade County: Data Processing 50% Ongoing
Weekly Reports - Ongoing

Activities Planned Next Week:
e Continue data processing on Teton and Cascade County datasets. Prioritizing Teton processing to
ensure delivery schedules are maintained.
e QSl is continuing to monitor the COVID19 virus and make necessary staffing decisions to ensure both
productivity and employee safety.

Upcoming Delivery Dates:
- Teton County — due 9/30/2020
- Cascade County — due 10/31/2020
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LiDAR Acquistion Status 07/07/2020
QL1 Status
T s TRRNSU
100% Complete
_’ Acquired

QL2 Status

Not Aquired 532 QL2 Sq Miles Acquired
532 Total QL2 Sq miles
100% Complete

Acquired
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" MTDNRC Cascade County 2020

®

LiDAR Acquistion Status 06/23/2020
QL1 Status
632 QL1 Sq Miles Acquired

632 Total QL1 Sq miles
100% Complete

QL2 Status
- Not Aquired 881 QL2 Sq Miles Acquired
881 Total QL2 Sq miles

. 100% Complete
- Acquired
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MTDNRC 2020 LiDAR Acquisition Dates
Teton County Cascade County
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