

2019 Aero-Graphics PLANNED LiDAR Acquisition Projects



County	USGS Quality Level	Area (Square Miles)	Estimated/Targeted Lidar Acquisition			Estimated Process & Delivery		
			Begin	Days	Complete	Days	Deliver to DNRC	Order
Carbon and Stillwater Counties	QL1	1,607	7/1/2019	45	8/15/2019	95	11/18/2019	1
Lincoln County	QL1	3,673	7/15/2019	54	9/7/2019	156	2/10/2020	2
Custer County	QL1	415	9/30/2019	15	10/15/2019	209	5/11/2020	3
	QL2	1,577	4/15/2019	16	5/1/2019	131	9/9/2019	
Dawson County	QL1	564	10/15/2019	15	10/30/2019	208	5/25/2020	4
	QL2	1,902	4/15/2019	16	5/1/2019	96	8/5/2019	
Rosebud County	QL1	453	9/15/2019	15	9/30/2019	168	3/16/2020	5
	QL2	4,109	5/1/2019	31	6/1/2019	380	6/15/2020	
Treasure County	QL1	370	8/15/2019	36	9/20/2019	122	1/20/2020	6
	QL2	644	6/1/2019	19	6/20/2019	382	7/6/2020	
Big Horn County	QL1	83	8/15/2019	23	9/7/2019	135	1/20/2020	7
	QL2	1,280	6/15/2019	18	7/3/2019	397	8/3/2020	
Fallon County	QL1	40	5/1/2019	14	5/15/2019	40	6/24/2019	8
	QL2	1,581	5/1/2019	14	5/15/2019	474	8/31/2020	

TOTALS

18,299

331