
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Montana DNRC – Status Update – September 8, 2020 

 

 

Aero-Graphics was contracted by the State of 
Montana DNRC to acquire, process, and deliver 
aerial LiDAR data and derivative products that 
adhere to USGS specifications. The assigned project 
areas cover a total of 18,297 square miles located 
throughout Montana. 

  

 
Horizontal Datum: NAD83 
 

Vertical Datum: NAVD88 (Geoid12b) 
 

Projection:  Montana State Plane - FIPS 2500 
 

Units:  Horizontal – Int. Foot | Vertical – US Foot 
 

 

 

 

• Weekly status reports throughout the project 

• Calibrated point cloud in LAS 1.4 format 

• Classified point cloud in LAS 1.4 format 

• Bare-Earth DEMs at a 3’ cell size in TIFF format 

• First-Return DEMs at a 3’ cell size in TIFF format 

• Intensity Imagery at a 3’ cell size in GeoTIFF format 

• DTM in ESRI Geodatabase and ASCII formats 

• 1’ and 2’ contours in ESRI Geodatabase format 

• Ground control and checkpoints in SHP format 

• Bathymetric Survey data including cross-section point listing 

• MT Licensed Surveyor Certification and Survey Report 

• Technical Project Report in PDF format 

• FGDC-compliant metadata in XML format 

-- 

• Lincoln County data calibration QC 
• Fallon County QAQC comments #59 and #95 (QAQC complete) 
• Treasure County QAQC comment #35 (QAQC complete) 

 
 

Work Completed: Aug. 31 – Sept. 6, 2020 

 

 

• Acquisition 100% complete 

• Calibration 100% complete 

• Classification 81% complete 

 

Ongoing Metrics – Summary 

 

• Address Big Horn County QAQC comments #8, #10, #36, #49, #58 
• Custer (QL2) contour generation 
• Lincoln County data classification 

 

 

Work Planned: Sept. 7 – Sept. 13, 2020 
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Delivery Schedules 

 

 

Draft Data 
Carbon/Stillwater Counties QL1 Delivered Lincoln County QL1 12/18/2020 

Dawson County 
QL1 Delivered 

Big Horn County 
QL1 Delivered 

QL2 Delivered QL2 Delivered 

Fallon County 
QL1 Delivered 

Rosebud County 
QL1 Delivered 

QL2 Delivered QL2 Delivered 

Treasure County 
QL1 Delivered 

Custer County 
QL1 Delivered 

QL2 Delivered QL2 09/25/2020 
  

MIP Formatted Data 
Carbon/Stillwater Counties QL1 Delivered Lincoln County QL1 12/24/2020 

Dawson County QL1/QL2 Delivered Big Horn County QL1/QL2 Delivered 

Fallon County QL1/QL2 Delivered Rosebud County QL1/QL2 Delivered 

Treasure County QL1/QL2 Delivered Custer County QL1/QL2 10/02/2020 
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